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COUNCIL COMMUNICATION 

AGENDA TITLE: 

MEETING DATE: April 6, 1994 

PREPARED BY: Public Works Director 

Lodi Lake Soil Removal Project Update (Information Only) 

RECOMMENDED ACTION: Infomation only. 

BACKGROUND INFORMATION: After going out to bid twice on this project and obtaining bids which 
were more than the Lodi Lake Capital Fund could absorb, it was 
decided to have the work done under the issuance of a $5,000 
purchase order. This work has been completed and attached is a 

summary prepared by the Engineering Technician Supervisor, Mark Chamberfain, who administrated 
and provided the surveying for this project. 

FUNDING: Not applicable. /I 
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Attachment I 
cc Parks and Recreation Director 

Parks and Recreation Commission 

I THOMAS A PETERSON 
City Manager 



TO: 

From: 

Date: 
Subject: 

MEMORANDUM, City of Lodi, Public Works Department 

City Engineer 

Engineering Technician Supervisor 

March 16,1994 

Lodi Lake Soil Removal 

, 

i 

The purpose of this memo is to give you a brief overview of the regrading project thzt 
was recently completed at Lodi Lake. 

Warren E. Gomes Excavating, Inc., of Rio Vista, was hired io perform the work. He 
was to do the work using a D-5 'Mud Car bulldozer and a small paddle-wheel scraper. 
(He was the low bidder on the soil removal project that was not awarded.) The quoted 
rates were $85/hour per piece of equipment and was written under Purchase Order 
t9182. He moved in on February 1, 1994. The use of the paddle-wheel scraper failed 
due to the wet condition of the lake bottom soil; the wheels could not get any traction in 
the soil. The scraper was needed for hauling the soil across the bottom of the lake. 
Because the D-5 bulldozer could only push dirt short distances, it was decided to cut 
down the high area and move it into the adjacent low areas. Gomes Excavating 
reduced the rate for the bulldozer and operator to $80/hour because the scraper could 
not be used. The small ponds at the east side of the lake were filled. When the large 
pond north of the beach area was filled in as much as it could be, it was decided to try 
deepening the channel along the west side. The portion of the channel tdtween the 
two storm drain outlets was deepened approximately 1.5 feet. After the dozer got stuck 
for the second time i t  was determined that the dozer would do the remainder of its work 
away from the water's edge. 

The area that was finally graded was the high, sandy ridge running north and south 
across the middle of the lake, and the ridge along the north edge of the lake. Dirt was 
pushed into the two low areas at the east end of the lake and to the edge of the large 
pond. Grades were somewhat difficult to control due to the soil conditions. The high 
spots were lowered roughly 1 - 2 feet. The work was finished on Febwary 23, 1994, at 
a total cost of $5,000.00. 

The contours of the lake bottom will be replotted in the idll of 1994 after the lake has 
been drained. This will give the graded soil a chance to settle and allow us to more 
accurately assess tha work accomplished. 

Mark R. Chamberlain 
Engineering Technician Supervisor 
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